California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary:

03-192-554

Project Number: 03-192-554

Three Springs Storm Water Quality
Improvements

Project Name:

Project Status: Active

Project on Schedule: No

Grant Manager:

S Gettel

Project Details

Watershed: Santa Monica Bay-Malibu Creek Project Install an in-line storm water filtration device in a storm drain
Description: leading to Westlake Lake to control sediment loading and
remove urban runoff pollutants. Dry weather and first flush
runoff would be captured and treated before release to the lake
in the Malibu Creek Watershed which has multiple
impairments. Nutrient and coliform TMDLs are in
development.
Problem It has been identified that the outfall located at the
Statement: n(?rtheast_end of the Three Springs area of Westlake Outcomes: Stromwater-BMP Implementation
Village discharges sediment and pollutant laden urban
runoff directly into Westlake Lake. The sediments and
pollutants originate from NPS throughout the Three-
Springs residential area and the surrounding vacinity. The
goal of this project id to make progress towards de-listing
these water bodies and meeting current and future TMDL
requirements.
Contract
Execution Date: 6/1/04 End Date: 3/31/06
Contractor
ContractorType: a Project Director Project Assistant
Contractor Name: City of West Lake Village Name: Audrey Brown Audrey Brown

Contractor Department:

Street Address: 31200 Oak Crest Drive
Suite:

City: Westlake Village

State: CA Zip:

Phone Number:

(818) 706-1613

Phone Extension:

Fax Number:

91361-

Email Address:

8187061391

Audrey@wlv.org

(818) 706-1613

8187061391

Audrey@wlv.org

Funding and Invoices

Funding Source: Prop-13-1I

Project Amount: $199,700

Match Amount:

Fund Summary

Allocation

Used

Balance

Award Match
$199,700.00
$13,330.00 $7,969.50
$186,370.00

Deliverables
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California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary:

Line Item Description Date Task
Completed
Due Receive
1.2 Progress Report 10/10/04
1.5 Contract Summary Form 7/10/04
1.6 Subcontractor Documentation 10/10/04
1.7 Expenditure/Invoice Projections 10/10/04
1.8 Project Survey Form 3/1/06
2.1 CEQA Documentation 4/15/05
22 Signed Permits 5/30/05
3.1 Approved and Signed QAPP 8/6/04
32 Approved Monitoring Plan 8/6/04
4.1 PAEP 9/13/04
52 Approved List of Dry Weather Manhole Monitoring Sites, Selection Criteria 8/13/04
5.4 Dry Weather Monitoring Report 9/13/04
55 Priority List of Project Sites 9/20/04
6.3 Project Site Monitoring Report 1/7/05
7.3 Detailed Description of Selected and Approved BMP Treatment Devices 3/18/05
8.2 Draft Project Plans and Specifications 6/13/05
8.3 Final Project Plans and Specifications 7/29/05
8.4 Letter to Proceed 8/15/05
8.5 Signed Memorandum of Understanding 7/29/05
9.2 Pre- and Post-photo Documentation 11/18/05
9.3 "As-Built" (Record Drawings) 11/18/05
10.2 Post Construction Monitoring Report 1/15/06
10.3 Operations and Maintenance Plan 1/15/06
10.3 Operations and Maintenance Plan 1/15/06
11.1 Copy of City News Letter and Printout of Website Page 1/15/06
11.2 Copy of Materials displayed at Westlake Lake Management Office 1/15/06
12.2 Draft Project Report 1/15/06
12.3 Final Project Report 3/1/06
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